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DATE: .'5/6/94

FROM: BRAD BENNING, OSC, EERB, RESPONSE SECTION #2, U.S. EPA

TO: R. KARL, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL...,(VIA FAX)
D. 1IRUCE, SECT. CHIEF, EERB, US EPA, CHICAGO, IL (VIA FAX)
S. PROUT, OFF* REG. COUNSEL, US EPA, CHICAGO, IL....(VIA FAX)
J. CISNEROS, ESS, US EPA, CHICAGO, IL (VIA FAX)
T. LESSER, OPA, US EPA, CHICAGO, IL (VIA FAX)
T. JOHNSON, US EPA, OSWER, WASHINGTON D.C (VIA FAX)
U.S. COAST GUARD, DISTRICT 9 (VIA FAX)
U.S. FISH AND WILDLIFE SERVICE, IL (VIA FAX)
R. O'HARA, IEPA (VIA FAX)

SUBJECT; LANSON CHEMICAL SITE, EAST ST. LOUIS, IL

POLREP: POLREP 27

SITE NO: RX
D.O. NO: 7460-05-230
RESPONSE AUTHORITY: CBRCLA
NPL STATUS: NOT ON THE NFL
STATE NOTIFICATION) IEPA
STATUS OF ACTION MEMORANDUM: SIGNED ON 06-18-92; $2 MILLION AND
12 MONTH EXEMPTION SIGNED ON 7/16/93
START DATE: 6/1/92

i. SITUATION: 4/1B/94 - 4/27/94

The Lannon Chemical aite is located at 3lat Street and Piggott
street In East St. Louis, St. Clair county, IL. The 5-acre site
oonsistis of a main building containing several process storage
tanks, an outside bermed area containing process storage tanks,
and a storage shed. The site assessment identified 45 process
storage tanks, 46 drums, and other containers on-site containing
solvents, oils, and resins. Approximately half of the 100,000
gallons of waste is contaminated with Polyehlorinated Biphenyls
(PCBe).

2. ACTIONS TAKEN

WEATHER: PARTLY CLOUDY, WARMER, PERIODS OF SHOWERS, 60 - 75 *F.

On 4/18/94, the U.S. EPA mobilized the ERCS and TAT contractors
on-slte to begin soil excavation in 4 primary areas where PCB
contamination was documented. These areas were labelled Areas A,
B, C, and T (former tank area). Contaminated soil was stockpiled
next to these excavations and covered with plastic sheeting and



secured with snow fencing and concrete blocks. After the initial
excavation, the excavated areas were sectioned off and the TAT
conducted confirmation sampling of the areas. An estimated soo
cubic yurds of soil was excavated. Samples were delivered to
Industrial Testing Laboratories for PCB analysis.

On 4/27/94, ERCS end TAT remobilized to the site after reviewing
laboratory data and re-excavated 3 areas, including the former
tank storage area, that had exceeded the U.S. EPA 25 ppm clean-up
goal foir FCBs. The piles were covered and secured and all
pernonnikl demobilized from the site.

3. FUTURE ACTIVITIES

- Verify cleanup of residual soil via confirmation sampling.

- Conduct further soil excavation and removal, if necessary.

- Transport and dispose of contaminated soils, PPE, and debris.

4. COSTS (estimated as of 4/22/94)

ERGS (IT CQRP1 BUGS fRIEDELl TAT fE & El

AMOUNT BUDGETED $1,500,000.00 $810,000.00 $110,270.00
COSTS TO DATE $1,437,721.00 $433,579.60 $103,306.77
AMOUNT REMAINING $ 62,279.00 $376,420.40 $ 6,963.23


